US ENVIRONMENTAL AGENCY,\REGION I1

PROGRESS POLLUTION REPORT

HEADING _ )
Date: February 3, 1995 ‘ 7,
From: Joseph V. Cosentino, 0OSC ,

To: J. Fox, EPA '

W. Muszynski, EP
K. Callahan, EPA
J. Marshall, EPA
W. Mugdan, EPA
J. McVeigh, EPA

- M." Seidenberg, EPA
G. Pavlou, EPA
R. Salkie, EPA
G. Zachos, EPA v~
J. Witkowski, EPA
C. Fitzsimmons, EPA
K. Delaney, NJDEP
J. Smolenski, NJDEP
TAT :

Subject: Bayonne Barrel and Drum. Newark,
Essex County, New Jersey

. POLREP'Nd: Eighteen (18), Progress Polrep

II.

IIT.

Iv.

A. ' Actions Taken | (

BACKGROUND

Response Authority: CERCLA

NPL Status: Non-NPL

Site Number: 9J ,

Action Memorandum Status: Verbal Authorization granted

on 7-14-94, action memo approved
. - 9-2-94 .

Start Date: 7-14-94 '

INCIDENT INFORMATION

See Initial Polrep

REMOVAL INFORMATION
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1. The primary activity, the inspection and shredding of
drums from the "empty" drum piles which originally contained
an estimated 40,000 to 45,000 drums, continued.
Approximately, 583 drums are being inspected and shredded on
a daily basis. To date, 33,843 drums have been inspected
and shredded. The resultant metal is being sold to a local
recycler. To date, 555 tons of scrap metal have been

'processed and $49 950 generated from the sale of the scrap

metal. The monies generated are being credlted to the
removal action.

Drums containing liquid and solid wastes are being
segregated and the material collected for haz-catting and
disposal analysis.. :

Drum deheading operations also continued. To date, six
thousand, eight hundred and sixty-two (6,862) acid pack
drums have been deheaded and their poly liners removed. A
subcontractor agreement to remove, clean and dispose of the
poly liners is in place. A trial load of 300 poly liners
had been shipped to the facility to demonstrate the
subcontractor's handling and cleaning procedures.

2. An Action Memorandum to request a change of scope and
additional funding to address the continued stabilization
and identification of materials and wastes found at the site
was approved by the Deputy Regional Administrator on Feruary
2, 1995,

" 3. Final data packages from the analysis of samples

submitted for waste characterization and disposal have been
received and the QA/QC of the packages completed.. The
results indicate that the ash/soil piles are contaminated
with cadmium, lead, PCBs and dioxin. The furnace courtyard
is contaminated with lead in concentrations leachable above
regulatory limits as defined in 40 CFR, Part 261, Subpart A,
§261.24 of the Resource Conservation and Recovery Act.

All waste streams containing elevated levels of dioxin
contamination will be resampled and analyized to confirm
contaminant levels. ATSDR is presently reviewing the
initial data to evaluate the potential risk presented by the

- soil and ash piles.

In addition, eighteen (18) waste streams have been '
identified from the analysis of samples collected from the
drum and tank wastes found at the site. Additional sampling
and ana1y51s will be necessary to identify liquid and solid -
wastes found in drums removed from the "empty" drum piles.
Arrangements are being made to mobilize a field chemist ‘and
mobile laboratory to the site.




'B. Next Steps

Drum shredding and deheading operations will continue.

Upon completion of drum shredding and deheading operations
additional samples will be collected and analyzed to .
identify all remaining unknown material. Ash piles will be
consolidated and stabilized to minimize any potent1a1 for
contaminant migration.

C. KEY ISSUES

None

COST INFORMATION

Mitigation cOntracting $735,620

TAT. - $40,088
Intramural ' $40,820
. Total $816,528
Project Ceiling - $1,135,000
Percent of funds remaining 19%
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